

RESOLUTION
R 215 - 08 / 09

TYUS TRUCKING COMPANY

Amendment to Contract for Riverfront Project Preparation

WHEREAS, the City of Selma, Alabama (*the "City"*) is the recipient of a Transportation Enhancement Grant [Project No: STPTE-TE08(934)] from the Alabama Department of Transportation for the development of a Multi-use Historic Riverfront Walking and Bicycle Trail (*the "project"*); *and*

WHEREAS, pursuant to Resolution No. R195-07/08 the City entered into a contract with Tyus Trucking Company to clean up the riverfront property within the project area which included select demolition, tree removal and debris removal for consideration of \$40,545.00; *and*

WHEREAS, due to the need to remove additional trees, inactive power poles and stabilize river banks after the trees are removed, it is necessary to amend the existing contract between the City of Selma and Tyus Trucking Company; *and*

WHEREAS, for consideration of said amendment, there is an increase of \$7,300.00 to be encumbered via the Revolving Loan Fund (4.6000.401-9).

NOW, THEREFORE, BE IT RESOLVED, by the Selma City Council that: George Evans, in his capacity as Mayor, is hereby authorized to execute an amended contract with Tyus Trucking Company to remove additional trees, remove inactive power poles and stabilize the river banks after the trees have been removed.


BE IT FURTHER RESOLVED that the Office of Planning and Development is hereby authorized to pay for the \$7,300.00 increase via the Revolving Loan Fund Account (4.6000.401-9).

ADOPTED BY THE CITY COUNCIL OF THE CITY OF SELMA, ALABAMA,
on this the 14 day of July, 2009.



DR. GERALDINE ALLEN, *President*

ATTEST:



LOIS WILLIAMS, *City Clerk*

APPROVED:



GEORGE EVANS, *Mayor*